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1. Introduction 

Saferworld, in collaboration with Child Workers in Nepal Concerned Centre (CWIN) and 

Informal Sector Service Centre (INSEC), is implementing a 3-year project entitled 

‘Community Initiatives for Common Understanding’ (CICU), funded by USAID. Based on 

the assumption that constructive interaction and cooperation at the community level for peace 

and development can bridge political, ethnic and ideological divides, the project aims to 

contribute to an environment that is shaped by trust and strong social ties between 

communities, including conflicting groups and local authorities, which makes them resilient 

to social divides, insecurity and conflict. 

 

The project has three expected results: 

 Result  1:  Barriers  to  peaceful  dialogue  are  broken  down  and  mutual  

understanding  and appreciation of grievances between conflicting groups increased. 

 Result 2: Conflicting groups are able and willing to identify activities for 

development and reconciliation and collaborate toward their implementation 

 Result 3: State actors at district and national level are better aware of and willing to 

integrate lessons learnt into conflict sensitive development and rehabilitation 

programming. 

 

While the project follows a community-based approach, it mainly focuses on 9,000 hard-to-

reach and at-risk young people, including former ex-combatants. Secondary audiences for 

this project are government stakeholders and decision makers at the district and national 

level. The project is implemented in 5 districts of Nepal: Kailali, Surkhet, Banke and Bardiya 

in the Mid- and Far West; and Sunsari in the East. It targets 3 VDCs in each district. 

 

2. Context Update 

This quarter was dominated by the festival period (Dashain from 11-15 October and Tihar 

from 3-5 November) and by the elections which took place on 19 November 2013.  

As expected, election related activities increased in the reporting period. While those parties 

which participated in the election were busy with campaigning, those which continued to 

oppose the elections carried out obstructive activities at the district and national level, 

including bandhas.  
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Despite the obstructive activities of the opposing parties, the election took place peacefully, 

with a 70% turnout of registered voters. While the elections were seen as largely peaceful, no 

single party achieved a two thirds majority and as such a coalition will need to be formed. 

Negotiations among the political parties are already underway, but it may take several months 

before such a coalition can be established. There is a strong debate around whether to elect a 

new president or continue with the current one and the two largest parties, Nepali Congress 

(NC) and Communist Party of Nepal United Marxist Leninist (CPN-UML), have major 

differences on this issue.  

 

3. Accomplishments 

This progress report covers the second quarter (Q2) of the CICU project. During this period, 

preparations for the project were moved forward, including for the selection of VDCs; the 

baseline study; and M&E. The first Quarterly Regional Meeting for USAID’s CMM partners 

and Pact was also organised by Saferworld in this quarter. 

 

While no Milestones have been completed during this period, the following progress towards 

related outputs has been made this quarter: 

a) Milestone 2, Output 2.1 Identification and selection of 15 VDCs in USAID 

approved districts 

In consultation with implementing partners, and based on secondary resources as well as 

primary data, Saferworld selected 15 VDCs that are suitable as CICU target districts. The 

criteria applied for selecting the VDCs include: 

1. Tensions, incidences of  insecurity/violence (data from SW analysis; CWIN analysis; 

data from INSEC and the police; desk research) 

2. Presence of ex-combatants   

3. Youth population (if possible, number of youth who have migrated to other countries 

for work) 

4. Other similar initiatives by different stakeholders (to avoid duplication and maximise 

synergy); who is doing what? 

5. Reach of service providers (government line agencies and other service providers) 

6. Willingness of the communities, including of local govt. stakeholders, to work on this 

issue 

7. Partners' presence (or outreach possibilities and challenges) 
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8. Key reasons to work in this VDC 

9. Other  key challenges to work in the VDC  

 

In addition, Saferworld sought to reduce the number of VDCs in which other organisations 

engage on similar issues. Saferworld consulted with Pact and Mercy Corps to ensure that 

activities carried out under the respective projects are not duplicating or undermining efforts.  

 

The VDCs selected are: 

Kailali:  Pahalmanpur, Phulwari, Chaumala 

Bardiya:  Mahamadpur, Dhadhawar, Kalika 

Banke:  Baijapur, Binauna, Kachanapur 

Surkhet:  Chhinchu, Uttarganga, Hariharpur 

Sunsari:  Laukahi, Bharaul, Singiya 

 

VDCs will now be presented to district stakeholders for their feedback to ensure that there is 

district-level buy-in. 

 

b) Milestone 2, Output 2.2 Baseline study carried out and draft baseline survey 

completed 

To avoid fuelling election-related tensions and to comply with codes of conduct developed 

for the elections, Saferworld and partners decided not to collect primary data relevant for the 

baseline study addressing more sensitive issues. However, desk research has been carried out 

that will contribute to the baseline study. Aspects covered include the following: the 

incidences of insecurities over a period of a year, presence of ex-combatants, youth 

population, mapping of initiatives by other organisations, and presence of government service 

providers in the working VDCs.  

Because of a nation-wide bandha from 11-20 November called by parties opposing 

the elections, the training for partner organisations on how to collect primary data for the 

baseline study could not be carried out as initially planned in early November 2014. It will be 

taking place in early December. 
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All other Milestone 2 and 3 outputs are taking place between December and early February. 

More specifically, output 2.3, Project Advisory and M&E committees established in each 

district with key stakeholders from administration and civil society agencies, and 2.4, project 

presented to each of the 15 selected VDCs, will be completed in December. Outputs 3.1, 

RDFs established in each of the 15VDCs, and ToRs developed, and 3.2, RDFs' training needs 

assessed, will be completed by January and output 3.3, all 15 RDFs participated in capacity 

building activities based on training needs report, by February 

 

c) Milestone 20, Output 20.1 M&E draft framework developed based on baseline 

findings  

As mentioned in the last quarterly report, an initial outline for a draft M&E framework has 

been developed to guide the baseline assessment. This draft will be adjusted and revised once 

the baseline study has been carried out, which will also complete the milestone 20.2, M&E 

Framework refined and baseline indicators adapted. This Milestone is not due until the 3
rd

 

quarter of the project, and work is progressing as planned. 

 

d) Milestone 26, Output 26.1 Quarterly progress reports, quarterly meeting 

attendance and quarterly events calendars 

On 24 October 2013, Saferworld organised the First CMM Quarterly Regional Meeting in 

Kathmandu. Representatives from USAIS, Mercy Corps, Care, Saferworld and Pact 

participated.  

 

The objectives of the CMM Quarterly Regional Meetings are: 

 to increase understanding of CMM project components; 

 to discuss progress; 

 to share best practices and lessons learned; 

 to share existing and potential challenges and identify ways to overcome them; 

 to identify risks of duplication and avoid overlapping activities; 

 to explore opportunities to maximize the use of existing resources and complement 

each other’s program; 

 to increase cross-programme and partner learning.  
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The first meeting mainly focused on sharing information about the different CMM projects 

and Pact’s Sajhedari Bikaas project, incl. the M&E approaches chosen by the respective 

projects; identify (common) actors to engage with; discuss potential challenges and 

mitigation strategies; and identifying areas for coordination and cooperation. A report has 

been shared with the participants – see Annex C for the full report. 

 

CMM 1
st
 Quarterly Meeting Agenda: 

Time  Session Lead 

8.00 Registration, tea  

8.30 1. Welcome by USAID and Saferworld USAID; Saferworld 

8.40  Introduction of participants Saferworld 

9.00 2. Presentation of CMM projects and Sajhedari Bikaas 

project, incl. goals, objectives, geographic locations, 

approach and progress to date (powerpoint, max. 15 

minutes each) 

All organisations 

10.50 Tea break  

11.15 3. Identify key actors we are a) going to engage with 

and b) seeking to influence; and discuss how we are 

planning to influence decision makers.  

Facilitated by Saferworld, 

input from all organisations 

12.15 Lunch break  

13.15 4. Discuss M&E strategies, the changes we want to see 

and how we are planning to measure these changes. 

Includes presentation of USAID on USAID’s DG 

strategy, and presentation of partners’ M&E strategies.  

Saferworld with M&E 

experts of the organisations 

(as far as they participate) 

and USAID 

14.45 5. Identify existing and potential challenges as well as 

mitigation strategies (incl. lessons learnt and best 

practices from past work) 

Facilitated by Saferworld, 

input from all organisations 

15.45 Tea break  

16.00 6. Strategies for coordination and cooperation; Discuss 

way forward (incl. planning for next quarterly meeting 

and what sessions we would like to have included) 

Facilitated by Saferworld, 

input from all organisations 

17.15 Recap, closure USAID, Saferworld 

 

Quarter 2 Events/Activities Calendar: 

SRN Activity Date 

1 Project introduction at the District 

level 

9-12 far and mid-west  

22 Sunsari and 23-Siraha 

3 Project introduction at the VDC 

level 

Kailali by 21 Dec 

Surkhet, Bardiya, Banke by 22 Dec 

Sunsari by 28 Dec 

4 Project advisory & M&E 

committee 

10 Dec Kailali  

11 Dec Surkhet  

12 Dec Banke and Bardiya  

22 Dec Sunsari 
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5 Baseline primary data collection By Jan. 2014 from all the districts 

6 Baseline report By February 2014 

6 RDF formation  By 20 Jan. 2014 all districts 

8 RDF need assessment and Training  Need assessment and training by the second 

week of February  

 

4. Challenges and Lessons Learnt 

As expected, challenges were experienced during the pre-election phase, especially related to 

bandahs and a heightened risk of insecurity, A number of activities were postponed to avoid 

putting Saferworld and partner staff at risk by asking them to travel (for example to attend the 

baseline workshop), and to eliminate the risk of potentially fuelling tensions by asking 

questions about sensitive issues (e.g. for the baseline study). 

The sudden death of Saferworld’s Planning, Monitoring and Evaluation Coordinator 

(PM&E) Ramesh Nidhi Bista in November 2013 at a time when the project’s focus is on 

establishing the baseline and M&E framework is adding to those challenges. While the team 

will be able to finalise both pieces of work, the added workload until a new PM&E 

Coordinator has been hired might lead to further minor delays. However, we foresee that by 

the end of Q4 (May 2014) the project will again be fully on track. 

Since the project is at its initial stage, there are no lessons learnt yet. 

 

5. Success Stories 

Since the project is at its initial stage, there are no success stories to report. 

 

6. Quarterly Work Plan 

Please see Annex A for a full overview of the Work Plan. 

 

7. Monitoring & Evaluation Performance 

The following activities were completed in the area of Monitoring   and Evaluation: 

a) Preparation for baseline 

As highlighted above, preparations for the baseline study have continued and secondary data 

has been collected. Templates were developed for this purpose to make it easier for the 

implementing partners’ district coordinators to collect the data in a systematic and consistent 
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way. Preparations have also been made for the baseline workshop that will familiarise district 

coordinators further with baseline requirements and with techniques on collecting primary 

data. The workshop will take place from 4-6 December 2013.  

 

8. List of Annexes 

The Annexes included here are the following: 

A) Quarterly Work Plan 

B) List of Milestone reports and delivery dates 

C) First CMM Quarterly Regional Meeting Report 

D) Photos of CMM Quarterly Regional Meeting Report 
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Annex A – Quarterly Work Plan 

Milestone 
Outputs/Activities Planned for this Quarter (Sept 1 – November 

30 2013) 

Planned 

Timeline 

Status (Completed / On track / 

Not completed / Not on track)  

2. Programmatic 

project start-up 

completed 

2.1 Identification and selection of 15 VDCs in USAID approved 

districts 

September, 

Q2 

Completed, report will be 

submitted after completion of all 

Milestone 2 Outputs 

2.2 Baseline study carried out and draft baseline survey completed 
November, 

Q2 

Not completed, revised timeline to 

Jan/Feb 2014 (Q3) 

2.3 Project Advisory and M&E committees established in each 

district with key stakeholders from administration and civil society 

agencies 

October, Q2 Not completed, revised timeline to 

Dec 2013 (Q3) 

2.4 Project presented to each of the 15 selected VDCs and support 

gained 

November, 

Q2 

Not completed, but on-going, 

revised timeline to Dec 2013 (Q3) 

3. Reconciliation 

and Development 

Forums (RDF) 

established 

 

 

3.1 RDFs established in each of the 15 VDCs, and ToRs developed 
Q2 Not on track, revised timeline of 

Jan/Feb 2014 (Q3) 

3.2 RDFs' training needs assessed 
Q2 Not on track, revised timeline of 

Feb 2014 (Q3) 

3.3 All 15 RDFs participated in capacity building activities based on 

training needs report 

Q2 Not on track, revised timeline of 

February 2014 (Q4) 

26. Documentation 

of project progress 

in year 1 on 

quarterly basis 

26.1 Quarterly progress reports, quarterly meeting attendance and 

quarterly events calendars (CMM Quarterly Meeting) 

November/D

ecember, Q2 

Completed, CMM quarterly 

meeting (MOV 26.1.2) completed 

in October 

Milestone 
Output/Activities Planned for next Quarter (Dec 1 2013 – 

February 28 2014) 

Planned 

Timeline 

Status (Completed / On track / 

Not completed / Not on track)  

20. M&E 

framework 

developed and 

project partners and 

RDFs trained 

20.1 M&E draft framework developed based on baseline findings 
February, Q3 Not on track, to be completed by 

early fourth quarter 

20.2 M&E framework refined and baseline indicators adapted. 
February, Q3 Not on track, to be completed by 

the mid of the fourth quarter 

20.3 At least 1 training for project staff and RDFs on M&E 
February, Q3 Not on track, to be completed by 

the end of the fourth quarter 
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23. Partners 

technical and 

organization 

capacity assessed 

23.1 Technical training in Do No Harm, participatory conflict 

analysis, and DDR training for project partners completed 
23.2 CWIN and INSEC's capacity assessment and action plan developed 

February, Q3 Not on track, to be completed by 

the end of the fourth quarter 

26. Documentation 

of project progress 

in year 1 on 

quarterly basis 

26.1 Quarterly progress reports, quarterly meeting attendance and 

quarterly events calendars 

February/Mar

ch, Q3 

On track 

Milestone 
Output/Activities Planned for Fourth Quarter (March 2014 – 

May 2014) 

Planned 

Timeline 

Status (Completed / On track / 

Not completed / Not on track)  

4. Hard-to- reach 

youth and other at-

risk groups and 

individuals  

identified and 

initial engagement 

taken place 

4.1 Outreach and trust-building 

Strategy developed/ refined according to the context 

 

March – May 

2014, Q4 

On track 

4.2 200 at-risk 

youth and individuals from other at-risk groups identified in each 

VDC (200 x 15 = 3,000) 

 

March – May 

2014, Q4 

 

4.3 In each VDC, at least one initial interaction conducted between 

youth and other at-risk groups and RDFs 

March – May 

2014, Q4 

 

7. At-risk 

youth and other at-

risk groups engage 

constructively to 

create functional 

peace rooms in 5 

target locations 

7.1 Five Pilot Peace rooms established in 5VDCs (one per district) 

March – May 

2014, Q4 

On track 

26. Documentation 

of project progress 

in year 1 on 

quarterly basis 

26.1 Quarterly progress reports, quarterly meeting attendance and 

quarterly events calendars 

March – May 

2014, Q4 

 



11 
Saferworld – 2

nd
 Quarterly Report – AID-367-F-13-00001 

Annex B – Quarter 1 Milestones: September 1 2013 to November 30 2013 

 

Quarter Milestones 

Estimated 

Timeline 

for 

Completion 

Description of milestones 

and Outputs 
MOV - Reports Required 

Date 

Completed 

and 

Submitted 

Q2 

2. 

Programmatic 

project start-

up completed 

 November 

29, 2013, 

Q2 

2.1 Identification and 

selection of 15 VDCs in 

USAID approved districts 

2.1.1 USAID’s receipt of a selection report  as 

below:  

• Pages:  15-20, with a 1 page profile per VDC 

• Content: selection process, rationale,  

identification of selected 15 VDCs; the VDC 

profile (including demographics - by age, 

ethnicity, party affiliation, caste, religion, and 

gender - conflict history, reconciliation needs, 

key stakeholders) 

• Annex: photos, supporting documentation  

2.2.1 USAID’s receipt of the draft Conflict 

Baseline survey report as below: 

• Pages: 5-7 

• Content:  executive summary, introduction, 

methodology, findings, target objectives given 

baseline, conclusion, recommendations 

• Annex: photos, other supporting 

documentation 

 

2.3.1 USAID’s receipt of a signed Terms of 

Not 

submitted, 

districts 

selected, 

and the 

report in 

progress 

2.2 Baseline study carried 

out and draft baseline survey 

completed 

Not 

submitted, 

In progress 

2.3 Project Advisory and 

M&E committees 

established in each district 

with key stakeholders from 

administration and civil 

society agencies 

Not 

submitted, 

In progress 
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2.4 Project presented to each 

of the 15 selected VDCs and 

support gained 

Reference (TOR) of Project Advisory and 

Monitoring and Evaluation Committee 

members in selected district 

 

2.4.1 USAID’s receipt of project presentation 

verification report: 

• Pages: 7-10, with 1 page per district   

• Content: executive summary, district profile 

(M&E committee make up, project interests 

and response in each district, broken down by 

VDC), findings, lessons learned, conclusion   

• Annex: agenda, participants list, agenda, and 2 

photos from each of the project presentations in 

the 15 VDCs, press coverage and clippings, 

supporting information 

Not 

submitted, 

In progress 

Q2 

3. 

Reconciliation 

and 

Development 

Forums 

(RDF) 

established 

November 

29, 2013, 

Q2 

3.1 RDFs established in 

each of the 15 VDCs, and 

ToRs developed 

3.1.1 USAID’s receipt of RDF establishment 

verification report 

• Pages: 15-18, with 1 page profile per RDF 

• Content: summary, RDF Profiles to include  

selection methodology, location, organization 

affiliation, hours of operation, services, target 

population, background on RDF manager, list 

of members and demographic breakdown (by 

age, ethnicity, party affiliation, caste, religion, 

and gender), and overall next steps  

• Annex: TORs used for the RDFs; 2 photos of 

Not 

submitted, 

In progress 

3.2 RDFs' training needs 

assessed 

Not 

submitted, 

In progress 
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3.3 All 15 RDFs 

participated in capacity 

building activities based on 

training needs report 

each RDF; press clippings and coverage 

 

3.2.1 USAID’s receipt of RDF training need 

assessment report 

• Pages: 4-6 

• Content:  1 page executive summary, general 

findings, recommendations, and conclusions 

• Annex: a 1/3 page paragraph summary of 

training needs for each RDF, proposed training 

agendas, need assessment survey 

questionnaires, interviewee list for each RDF 

 

3.3.1 USAID’s receipt of 15 activity summaries 

• Pages: 15-16, with 1 page per RDF 

• Content: each RDF profile to include 

summary of training needs, capacity building 

received, remaining gaps and how they will be 

addressed  

• Annex: description of each capacity building 

activity including agenda, methodology, pre 

and post training tests, signed participants lists; 

one photo for each training 

Not 

submitted, 

In progress 
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Annex C – First CMM Quarterly Regional Meeting Report 

First CMM Quarterly Regional Meeting  

Summary Report 

To ensure good communication and coordination between USAID’s CMM partners, and 

between CMM partners and other USAID-funded projects that include a conflict mitigation 

component (such as the Sajhedari Bikaas project), USAID proposed to organise CMM 

Quarterly Regional Meetings.  

The objectives of the CMM Quarterly Regional Meetings are: 

 to increase understanding of CMM project components; 

 to discuss progress; 

 to share best practices and lessons learned; 

 to share existing and potential challenges and identify ways to overcome them; 

 to identify risks of duplication and avoid overlapping activities; 

 to explore opportunities to maximize the use of existing resources and complement 

each other’s program; 

 to increase cross-programme and partner learning.  

This report summarises major discussion and action points from the first CMM Quarterly 

Regional Meeting which took place on 24 October 2013 at Dhokaima Café at Patan Dhoka, 

Lalitpur. It was organised by Saferworld. Representatives from USAID, Mercy Corps, Care, 

Saferworld, Pact and Saferworld’s partner organisations INSEC and CWIN participated in 

the meeting.  

Meeting agenda: 

Time  Session Lead 

8.00 Registration, tea  

8.30 1. Welcome by USAID and Saferworld USAID; 

Saferworld 

8.40  Introduction of participants Saferworld 

9.00 2. Presentation of CMM projects and Sajhedari Bikaas 

project, incl. goals, objectives, geographic locations, 

approach and progress to date (powerpoint, max. 15 minutes 

each) 

All organisations 

10.50 Tea break  
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11.15 3. Identify key actors we are a) going to engage with and b) 

seeking to influence; and discuss how we are planning to 

influence decision makers.  

Facilitated by 

Saferworld, input 

from all 

organisations 

12.15 Lunch break  

13.15 4. Discuss M&E strategies, the changes we want to see and 

how we are planning to measure these changes. Includes 

presentation of USAID on USAID’s DG strategy, and 

presentation of partners’ M&E strategies.  

Saferworld with 

M&E experts of 

the organisations 

(as far as they 

participate) and 

USAID 

14.45 5. Identify existing and potential challenges as well as 

mitigation strategies (incl. lessons learnt and best practices 

from past work) 

Facilitated by 

Saferworld, input 

from all 

organisations 

15.45 Tea break  

16.00 6. Strategies for coordination and cooperation; Discuss way 

forward (incl. planning for next quarterly meeting and what 

sessions we would like to have included) 

Facilitated by 

Saferworld, input 

from all 

organisations 

17.15 Recap, closure USAID, 

Saferworld 

 

Major discussion and action points 

1. Welcome from USAID 

An overview of goals, development objectives and intermediate results of DO 1 is attached in 

the annex. 

 Performance level plans will be updated once the Country Development Cooperative 

Strategy (CDCS) is finalised. However, the essence of the current CDCS will remain 

the same. Therefore, the goals, development objectives, and intermediate results will 

still be valid for the CMM projects. Furthermore, CMM projects' directly contribute 

to Development Objective 1 (DO 1) and its intermediate result 1 and 3 (IR 1.1 and IR 

1.3). USAID's headquarter in Washington DC is particularly interested in IR 1.4, as 

the ultimate goal of CMM projects and others is to see the changes in the countries’ 

policies and their implementation.   

2. Presentation of CMM projects 
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Presentations on the CMM projects and the Sajhedari Bikaas project are attached in the 

annex. 

 Since almost all projects have small grant component, the key requirements and 

principles around its implementation should be standardised as much as possible. For 

example, PACT expects 10% matching fund from the communities (in the form of in-

kind investments such as labour hours and space among other things), whereas, Mercy 

Corps asks 25%. It may not be possible to harmonise such things exactly, but a range 

could be agreed.  

 Gender mainstreaming is essential for all CMM projects. Mercy Corps is employing 

appropriate approaches to be gender sensitive, e.g., it will work with women and men 

groups separately in the beginning to provide better opportunities for women to 

develop their skills and will gradually mix groups later once the women feel more 

confident.  

 There is a high level of corruption in the Mid- and Far West regions in District Forest 

Offices and Forest User Groups (FUGs). The access of ex-combatants, landless 

people, and new migrants to FUGs is very limited. Mercy Corps will deal with such 

issues by convincing the community that inclusive natural resource management will 

benefit everyone more including those who are currently benefiting from such 

resources. It will also collaborate with other initiatives around resource management 

which will be identified in the conflict mapping exercise such as Hariyo Ban 

initiatives. USAID will help to establish contact for coordination.  

 USAID shared that CMM projects could benefit from a secret ballot decision making 

practices that were successfully implemented in other parts of the world as it allows 

women, youth, and marginalised communities to voice their concern better. As a 

consequence the decisions made have higher ownership and the interventions are 

more sustainable. USAID will share the report with partners. 

 There are many issues around national parks such as community members being 

harassed by the Nepal Army that might be of interest to Mercy Corps.  

 One of the key coordination points is best sharing the resources that each partner 

already has. PACT will share information on its selected working VDCs and its 

scoping reports that outlines why those VDCs were selected.  

 

 Coordination with VDC, DDC, and central level government agencies: PACT 

regularly follows up with MoFALD, it sees DDC and VDC as their partners, their 

feedback was sought during VDC selection and does not duplicate with government 

initiatives in its working VDCs.  Therefore, they work using existing government 

mechanisms instead of creating new ones and also support DDC in their planning 

processes. It offers support to other CMM partner for coordination with district level 

government agencies. The planning process of the DDC starts in November, so if 

CMM partner want to include their activities in DDC's plan, they should send list of 

their activities to PACT. The list doesn't need to be comprehensive and detailed. 

 Challenges with SWC: Government regulations and requirement need to be respected 

and steps should be taken to fulfil the requirements such as application for the project 

approval. However, it is not always possible to keep everything on hold until the 

project is approved as it is a very lengthy process. Sajhedari Bikas project is seen as 

complimentary to MoFALD's LGCDP program as it feels gaps on social mobilisation 

and other aspects of LGCDP. Therefore, a joint agreement between USAID and 

MoFALD is in the process but has not been finalised yet.  
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 Presentations showed that the CMM projects as well as the Sajhedari Bikaas project 

target those who were or are being affected by local tensions, insecurities and 

conflicts, including but not limited to the civil conflict. However, terms such as 

‘conflict affected people’ need to be clearly defined to avoid confusions around 

whether it only refers to those affected by the Maoists insurgency or also victims of 

other (often smaller-scale) conflicts. This will be particularly relevant for CARE's 

project as it will be partnering with MoPR who targets past armed conflict victims 

exclusively. CARE will address this by supporting those not covered by the MoPR's 

activities through other sources. CARE will address both the demand and the supply 

side issues to achieve its goal. 

 It was expressed that the LPC and other government mechanism may not have the 

expertise to provide services for mediation including psychosocial support. So relying 

only on LPCs and other such structures for mediation work may not be effective. 

CARE will explore such issues through their baseline study and will prepare 

accordingly. Referrals for such services including women's issues would be very vital. 

However, referral services should be properly planned to avoid confusing and or 

further harming beneficiaries. 

 CMM projects should also support the government initiatives by raising awareness of 

communities on the availability of such services.  

 Existing mechanisms will be used as much as possible.  However, such mechanisms 

need to be inclusive and allow the respective project to work with them.  For example, 

Saferworld will work with mechanisms that will have strong representation of youth, 

women and marginalised groups from all wards the project is engaging in.  

 Saferworld’s project focuses its activities mainly at the VDC and to a slightly lower 

extend at the district level. However, it also plans to influence national level actors 

through sharing of best practices and lessons learned, for example by organising one-

on-one meetings, larger events,  joint monitoring visits to the working VDCs, 

bringing VDC and district level actors to Kathmandu, and through publications. 

Saferworld’s project will also include a small video component through which youth 

can express their needs and concerns which will be shared to raise awareness.     

 As except for Care all projects have some overlap concerning the working districts, so 

opportunities for cooperation need to be identified.  

 Approaches on 'Do no Harm’ and ‘Conflict Sensitivity’ will be mainstreamed 

throughout the projects to avoid any negative impacts on the beneficiaries and the 

overall community and to maximise positive results that contribute to conflict 

resolution and prevention. How this could best be done should be discussed in detail 

as a separate session in the upcoming quarterly meetings, incl. on whether joint 

capacity building opportunities could be organised.  

 USAID hopes to work directly with the local partners in the future. Therefore, CMM 

partners are expected to build the capacity of their sub-grantees so that they can apply 

for direct partnership with USAID when such opportunity arises.  

3. Key Actors and activities to engage with these actors 

 Project teams identified the specific key actors at the VDC, district and central level 

they were planning to engage with or influence, and indicated the planned level of 

engagement (from H = high to L = low). It turned out that projects will mainly target 

stakeholders at the VDC level and that for most of those actors, medium to high level 

of engagement was foreseen. Actors at the VDC level included youth, at risk youth, 

women, men and representatives of the marginalised groups, local government 
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authorities, CBOs, journalists, and political party members. Second to the VDCs 

level, projects will focus at the district level with mainly medium level engagement. 

Government line agencies, media, NGOs, lawyers, political parties, and others were 

identified as main actors at the district level, At the central level, stakeholders 

included key ministries and institutions such as the MoFALD, MoHA, MoWCSW, 

MoPR or NWC, media, (I)NGOs  and external stakeholders.  SW will share the 

complete list of these actors in a matrix. 

 Some key recommendations resulted from the subsequent discussion: 

 while talking to district stakeholders, organisations should do not represent  other 

organisations’ projects as this might lead to misinformation and 

misunderstandings;  

 wherever possible, CMM projects and Sajhedari Bikaas should seek to co-ordinate 

with other projects in the region that are supported by USAID or other donors;  

 co-ordination on VDC selection and how each CMM partner is planning to engage 

in that VDC is must to avoid duplication;  

 Staff capacity of VDCs/DDCs  (which is often low) should be taken into account 

when requesting their time for meetings or involvement in activities. 

 USAID shared that they are considering opening a field office in Nepalgunj. 

4. M&E session 

 USAID shared information about the M&E system for the CMM projects. USAID's 

standard indicators (= ‘F indicators’) for the conflict mitigation sector of the 

performance management plan focuses mainly on output level indicators so that the 

results from around the globe can be aggregated. However, the costume or project-

specific indicators should also include outcome level indicators. Therefore, CMM 

partners are required to report both on output level indicators that feed into the 

standard USAID's indicators as well as on the project-specific outcome level 

indicators. However, CMM partners will only report on the list of indicators agreed 

with the USAID.    

 USAID will also pull out indicators from CMM partners' M&E framework and design 

common indicators for all project but this will be done after CDCS is finalised. 

 Partner made presentations on each project’s M&E system. Presentations will be 

shared. 

 Pact is using ‘control VDCs’ to establish progress and changes over time between 

VDCs in which the Sajhedari Bikaas project has and has not been implemented. 

However, concerns were raised that the word  ‘control VDC’ may not be the right one 

as it would not take into consideration that other projects and activities might be 

implemented in that VDC outside of the Sajhedari Bikaas framework.  

 PACT's secondary data collection for the baseline of their working VDCs will be 

ready by November. The data will outline VDC activities, budgets, population, and 

other information of those VDCs. Household surveys will be conducted using mobile 

phone technology after election (21
st
 of November) and will be completed by 

December 15. Due to real time date compilation in a cloud server, the research and 

the report production will take significantly less time than through conventional 

measures.  

 PACT is also implementing a component on SMS reporting of incidences. The data 

will be reported via SMS by the community mediators which will directly feed into 

the system and produce user friendly reports. The data will be geo-enabled. In the 

initial phase this data it will be for PACT's internal purposes only; however, the 
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system has the capacity to send alerts to the police or other relevant actors, and these 

opportunities will be explored in later phases.  

 Saferworld presented their participatory approach to M&E which involves 

beneficiaries in designing and assessing the progress and changes resulting from the 

project. Saferworld is ‘harvesting’ outcomes to ensure that beyond pre-established 

indicators, other changes that might result from the project are equally captured. 

5. Challenges and lessons learned  

 Using four different categories (contextual, implementation-related, government 

requirements/admin/bureaucracy, and internal organisational/logistics/Human 

Resources/Operational), participants identified potential challenges that might come 

up and have negative implications on the projects.   

 Two of these challenges identified as the particularly significant for this quarter were: 

1. Disturbances of field level activities during election and what could be done in this 

period to move the project forward,  and 2. Challenges in dealing with government 

authorities such as SWC, DDC and VDC and how best to engage with them.  

 Challenge 1: Partners shared that they felt that the current situation was not 

appropriate to conduct certain key field activities, such as VDC selection or 

perception surveys for baseline studies. Reasons for this decision include factors such 

as authorities and community members being occupied with election activities; the 

environment not being right for community members to share sensitive information; 

the information received may not be accurate; or activities could violate the election 

coder-of-conduct for I/NGOs. 

 It was highlighted that it is important to share the election code-of-conduct with the 

district level staff members and all partner staff members to follow the principles and 

maintain political neutrality.  

 Activities that participants felt could be done during election included preparations for 

baseline studies (including training of project staff, desk research and secondary data 

collection), and preparations for the post-election period.    

 Challenge 2: government rules should be respected and due diligence to be followed 

such as getting the approval letters from the DDC, applying for the project approval 

with SWC on time, etc. However, in some cases it not be possible to put all activities 

on hold until the project was approved. Personal relationships count in dealing with 

the SWC. In PACT's experience it was more effective to hire a lawyer to accompany 

the PA application the process than to leave that to other project staff members; 

however, other organisation had made good experiences working through their own 

staff. The SWC's requirement on hardware was particularly challenging for CMM 

projects.  

6. Coordination 

 The meeting identified a number of issues that will require good coordination such as:  

 coordinating with existing initiatives in the districts,  

 establish a range of per-diem and transportation allowance rates among CMM 

partners/Pact, overlapping VDCs, 

 designing common advocacy messages,  

 not speaking on behalf of other projects as one may not have enough information 

and could create confusion and raise expectations, 

 sharing of data from scoping, conflict mapping, and the PACT's conflict 

assessments. 
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However, due to the time limitation it was not possible to discuss all of these points, 

and separate meetings will be held to discuss these coordination issues in more in-

depth.   

 Mercy Corps will meet with the Hario Ban project to discuss coordination, 

facilitated by USAID (Leah). 

 CMM partners to send their policies on per-diem and transportation allowances to 

Leah who will compile them. This data collection will help to establish common 

standard as much as possible.  

 USAID to share monthly update on CMM projects with all the CMM partners. It 

was also discussed how best to include sub-grantee in sharing this information.  

 Overlap in VDCs to be discussed among relevant actors. 

 Sharing of existing reports, material and data. Sajhedari Bikaas has already a lot of 

information that could be shared. Leah will identify an appropriate online tool to share 

these documents.      

 M&E team could meet separately either face-to-face or over skype to share 

information and ideas on the M&E framework development. 

 Mercy Corps and CARE have designated media persons 

 Baseline: since all of the CMM partners and Pact are doing their baseline, it is 

imperative to be strategic in sharing the plans and findings to avoid duplication and 

increase synergy. For example, one partner could be conducting household surveys 

and another could be doing more qualitative research. Both the findings could be used 

to produce more robust reports. Sharing of experiences with the research partner also 

very important.  

 It is important to think more about referrals and design a referral mechanism for 

the Mid-and Far West regions where PACT and two of the CMM partners are 

working. 

 CMM partner to share contacts of their project staff members including district 

level ones. 

 Actors mapping, if done by any partner recently, to be shared with other CMM 

partners. 

 Partners to share plans for upcoming activities with PACT if they want them to be 

incorporated in the DDC planning, which starts in November (but it could be 

postponed due to the election).  

Next quarterly meeting 

 The next meeting will be organised by Mercy Corps or Care (tbd). 

 The next meeting is likely to take place in one of the working districts. It will be 1.5 - 

2 days long, dedicating one day to visit one of the project sites.  

 USAID will share a map listing all their projects (not just CMM projects and 

Sajhedari Bikaas project). Once the VDCs are selected USAID will include them in 

the map.  

 

Key Action Points 

USAID 

 Secret ballot decision making report 
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 Facilitate coordination between Hario Ban and Mercy Corps 

 Collect policies on per-diems and transportation allowances from partners to design 

a common standard 

 Share a map of overall USAID projects 

 Share JICA report and Bio diversity assessment report 

 

CMM partners 

 Share their per-diem and transportation allowance policies with USAID 

 PACT and SW to share their scoping data and other materials that could help 

Mercy Corps on selecting their VDCs 

 SW to develop an excel matrix on the actors identified during one of the exercises 

in the meeting and share with the partners 

 

Annex 1. DO1 goals, development objectives and intermediate results 

 

 

 DO 1: EFFECTIVE GOVERNANCE AND INCREASED POLITICAL INCLUSION 

Development Hypothesis: Investment in Nepal’s peace process, accountable democratic institutions, civic participation  

and improved governance capacity will result in more effective governance and increased political inclusion 

 

KEY CROSS-CUTTING ISSUES:  GENDER AND SOCIAL INCLUSION, YOUTH, RESILIENCE/DISASTER RISK REDUCTION 

CRITICAL ASSUMPTIONS 

 A constitutionally-based, functional government is formed during the CDCS period. 

 Space for civic and political engagement is maintained or expands. 

 GON remains committed to improved, accountable governance.   

 

SUB-IR 1.4.2: LEGISLATION, 

REGULATION, AND POLICIES 

CREATED OR REFORMED 

SUB-IR 1.4.3: IMPLEMENTATION 

OF LEGISLATION, REGULATION, 

AND POLICIES ADVANCED 

SUB-IR 1.4.1: GOVERNMENT 

CAPACITY STRENGTHENED 

SUB-IR 1.4.4: NON-

GOVERNMENTAL AND PRIVATE 

SECTOR ACTORS’ SERVICE 

DELIVERY IMPROVED 

IR 1.2: ACCOUNTABILITY OF 

INSTITUTIONS 

STRENGTHENED 

IR 1.3: CIVIC PARTICIPATION 

AND ADVOCACY INCREASED 

SUB-IR 1.1.1: NEPAL’S PEACE 

PROCESS SUPPORTED 

SUB-IR 1.1.2: LOCAL 

CONFLICT MITIGATED 

SUB-IR 1.1.3: EQUITABLE 

ACCESS TO RESOURCES 

IMPROVED 

IR 1.1: PEACEFUL 

POLITICAL ENVIRONMENT 

SUSTAINED 

IR 1.4: POLICY AND 

PERFORMANCE IMPROVED 

SUB-IR 1.3.2: INCLUSION OF 

AND DECISIONS BY 

VULNERABLE POPULATIONS 

INCREASED 

SUB-IR 1.3.3: ENGAGEMENT 

BETWEEN CIVIL SOCIETY AND 

GOVERNMENT IMPROVED 

SUB-IR 1.3.1: CIVIL SOCIETY 

CAPACITY STRENGTHENED 

SUB-IR 1.3.4: VULNERABLE 

POPULATIONS’ RIGHTS 

PROTECTED 

SUB-IR 1.2.1: LEGISLATIVE AND 

GOVERNMENT OVERSIGHT 

MECHANISMS STRENGTHENED 

SUB-IR 1.2.2: ELECTORAL 

PROCESSES IMPROVED 

SUB-IR 1.2.3: REPORTING, 

OVERSIGHT AND MONITORING 

ENHANCED 

SUB-IR 1.2.4: PUBLIC FINANCIAL 

MANAGEMENT SYSTEMS 

STRENGTHENED 
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Annex D: Photos of CMM Quarterly Regional Meeting Report 

 

 

CMM Partners meeting 

 


